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March 8, 1993 93-RF-2779

Richard J. Schassburger

Acting Director

Environmental Restoration Division
DOE, RFO

Attn: S. R. Grace

CROSSWALK BETWEEN OU 2 ALLUVIAL WORK PLAN ACTIVITIES AND ACTUAL FIELD
ACTIVITIES PERFORMED - MBA-021-93

The following Work Plan crosswalk for Operable Unit (OU) 2 is a result of the February 8, 1993
meeting held with the management of the Department of Energy/Rocky Flats Office (DOE/RFO),
EG&G Rocky Flats, Inc. (EG&G), the Environmental Protection Agency (EPA), and the Colorado
Deparntment of Health (CDH) regarding the Phase Il RCRA Facilities Investigation/Remedial
Investigation (RFI/RI) Report for OU 1. Due to site inaccessibility, geologic conditions encountered
while drilling, and decisions made in the field, the actual work performed during the Phase || Alluvial
field program for OU 2 deviated from the work outlined in the approved Work Plan.

Attachment 1 summarizes the work planned versus the actual work performed. This summary of the
OU 2 field work is presented in the same quantitative manner that the OU 1 Work Plan deviations
were presented by EPA and CDH to DOE/RFO and EG&G on February 8, 1993. Rationale for the
deviations is provided in Attachment 2.

EG&G recommends scheduling a meeting with the regulatory agencies to discuss the crosswalk
deviations and the rationale for those deviations. Any areas of concern that EPA and CDH have that
cannot be resolved with existing field data, might be addressed during the Bedrock field program, the
Feasibility Study (FS), or a Phase Il RFI/RI.

If you have any concerns regarding this matter, please contact A. L. Primrose of my staff at extension
8618.

M. B. Arndt

Director

Remediation Project Management
EAD:dmf
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